# Supply Progress Report - Supplier Template

*AC-PR-2026-002 · Revision 3 · Equipment Supply*

**SUGGESTED FORMAT. THE SUPPLIER MAY SUBMIT AN ALTERNATIVE FORMAT, PROVIDED THAT IT CONTAINS THE SAME LEVEL OF REQUIRED INFORMATION.**

## How to Use This Template

This document is the progress report template to be completed by the supplier and submitted to AESA for monitoring the supply. It is a simple working tool: the same template is completed for each reporting period, thereby providing a clear history of the supply.

- Frequency: monthly.
- Scope: applies to equipment supply. It is not required for bulk materials (pipes, fittings, flanges, etc.), which are monitored through a separate process.
- Complete only the applicable items. Where an item does not apply, enter “N/A” and continue. Do not delete sections: an item that is not applicable today may become applicable later.
- Whenever possible, reference all information to the activities in the supply schedule. This avoids ambiguity and facilitates discussion during the progress meeting.
- Documentation and engineering: accurately report the status of documents by category (see Section 4). The shared objective is to close each document with the fewest possible revisions.

*In each section, the grey italic text explains the information to be completed. It may be replaced directly with your information.*

## 1. Supply Identification

*Complete a brief header paragraph including: project, supplier, PO/NP No., supply description (equipment/TAGs included), reporting period (from/to), report No., issue date, and the name and position of the person preparing the report on behalf of the supplier.*

Project: C5155 - Pluspetrol - La Calera, CFP2 Supplier: HIMA Paul Hildebrandt GmbH · PO/NP No.: 4509010341

Supply description (equipment / TAGs):Marshalling Cabinets CPF-ESD-MC-07A| CPF-PSS-MC-07A | CPF-PSS-MC-07B

Reporting period: from 01-Aug-26 to 30-Oct-26 · Report No.: 01 Issue date: 15-Oct-2026

Prepared by: Frédéric PLOUNEVEZ – Project Manager (name and position)

## 2. Executive Summary for the Period

*In a few lines, describe the current status of the supply: what was achieved during this period, its status against the committed schedule, and whether anything could put delivery at risk. This is the quick overview that the expediter will read first.*

Marshalling cabinets manufcaturing completed.

Amended purchase order proceed and additional material booked in our ERP system

## 3. Contractual and Schedule Status

*Describe the contractual status: change notices submitted or approved (scope, schedule, or cost), and any contractual matters pending resolution. Then, in the table, compare the contractual date with the target date (currently considered realistic) for each item of equipment, indicating the number of days gained (+) or delayed (-) and the reason.*

Contractual status: 15-Dec-2026 DAP20 - DAP (Incoterms 2020) EZEIZA AIRPORT (Argentina)

| Equipment / TAG | Contractual date | Target date | Days (+/-) | Reason |
|---|---|---|---|---|
| CPF-ESD-MC-07A | 15-Dec-2026 | 15-Dec-2026 | | |
| CPF-PSS-MC-07A | 15-Dec-2026 | 15-Dec-2026 | | |
| CPF-PSS-MC-07B | 15-Dec-2026 | 15-Dec-2026 | | |

## 4. Progress During the Period and Status by Area

*Describe in narrative form how the supply progressed and the status of each workstream. It is not necessary to weight each activity; a clear description is sufficient and, where useful, a progress percentage may be provided. Reference the activities to the schedule.*

### 4.1 Engineering / Documentation

*Briefly describe the overall engineering status and then list the documents under each of the four categories. The objective is to show at a glance which documents are blocking progress and who is responsible for them. Indicate the revision of each document.*

Overall engineering status: 80%

#### 4.1.a Documents Pending Issue - Overdue

*Documents that the supplier was required to issue and whose planned issue date has already passed.*

| Document (code / description) | Rev. | Date | Comment |
|---|---|---|---|
| | | | |
| | | | |

#### 4.1.b Documents to Be Issued During the Next Period

*Documents that the supplier plans to issue during the next period, including the target date.*

| Document (code / description) | Rev. | Date | Comment |
|---|---|---|---|
| 5155-00-0045-VE-CA-PR-001 HIMA - Sistema de Seguridad (ESD) - Procedimiento FAT y Reporte // FAT Test Plan Document [Generic] | A | 30-Oct-2026 | |
| 5155-00-0045-VE-CA-PE-001 HIMA -Sistema de Seguridad (ESD) - Procedimiento SAT y Reporte // SAT Test Plan Document [Generic] | A | 30-Oct-2026 | |
| 5155-00-0045-VE-IN-OD-001\|HIMA - Sistema de Seguridad (ESD) - Cronograma de Ingeniería y Suministro // Engineering and Supply Schedule | 0 | 30-Oct-2026 | |
| 5155-00-0045-VE-IN-MC-001\|HIMA - Sistema de Seguridad (ESD) - Cálculo de Consumos y Disipación Térmica // Heat and Power Calculation ESD & FGS | 0 | 30-Oct-2026 | |

| | | | |
|---|---|---|---|
| 5155-00-0045-VE-IN-MC-002\|HIMA - Sistema de Seguridad (ESD) - Cálculo de Consumos y Disipación Térmica // Heat and Power Calculation PSS | 0 | 30-Oct-2026 | |
| 5155-00-0045-VE-IN-DC-001\|HIMA - Sistema de Seguridad (ESD) - Diagramas de Conexionado // Hardware Project Documentation System ESD & FGS [CPF-ESD-MC-07A] | 0 | 21-Oct-2026 | |
| 5155-00-0045-VE-IN-DC-002\|HIMA - Sistema de Seguridad (ESD) - Diagramas de Conexionado // Hardware Project Documentation System ESD & FGS [CPF-PSS-MC-07A] | 0 | 21-Oct-2026 | |
| 5155-00-0045-VE-IN-DC-003\|HIMA - Sistema de Seguridad (ESD) - Diagramas de Conexionado // Hardware Project Documentation System ESD & FGS [CPF-PSS-MC-07B] | 0 | 21-Oct-2026 | |

### 4.1.c Documents Issued - Awaiting Return from AESA

*Documents already issued by the supplier and currently under review by AESA (engineering / quality). Indicate the date of entry into the system.*

| Document (code / description) | Rev. | Date | Comment |
|---|---|---|---|
| 5155-00-0045-VE-IN-OD-001\|HIMA - Sistema de Seguridad (ESD) - Cronograma de Ingeniería y Suministro // Engineering and Supply Schedule | A | 23-Oct-2026 | |
| 5155-00-0045-VE-IN-MC-001\|HIMA - Sistema de Seguridad (ESD) - Cálculo de Consumos y Disipación Térmica // Heat and Power Calculation ESD & FGS | A | 23-Oct-2026 | |

### 4.1.d Documents Reviewed by AESA - Awaiting Supplier Reissue

*Documents returned with comments/status (ACO/AOM) that must be reissued by the supplier. Indicate the revision and committed reissue date.*

| Document (code / description) | Rev. | Date | Comment |
|---|---|---|---|
| | | | |
| | | | |

## 4.2 Procurement and Receipt of Materials

*Status of the procurement of materials and components; main POs issued to sub-suppliers; materials received and still outstanding.*

Main Purchase order: Material delivered.

Amended Purchase Order:

## 4.3 Manufacturing

*Activities performed during the period, physical progress, and next production steps.*

Manufactuing completed for CPF-ESD-MC-07A, CPF-PSS-MC-07A and CPF-PSS-MC-07B

## 4.4 Release and Dispatch

*Release status, dispatch preparation, and planned logistics.*

---

## 5. Activities Planned for the Next Period

*List the activities to be performed during the next period, referencing the schedule activities. This enables advance planning and coordination of inspections, releases, and logistics.*

- *Finalize issuance engineering documents*
- Remote HW check date to be defined

## 6. Potential Delay Factors

*Describe openly and in advance any factor or risk that could affect the schedule: unresolved technical matters, dependencies on information from AESA or the client, availability of materials, imports, logistics, etc. Indicate the estimated potential impact (in days) and the actions being taken to mitigate it.*

_____

_____

## 7. Priority Outstanding Items

*List the matters that require resolution in order to proceed, indicating the responsible party (supplier / AESA / client) and the requested deadline.*

| Item / outstanding matter | Responsible party | Deadline |
|---|---|---|
| Letter of Credit for the amended PO | AESA | 30-Oct-2026 |
| | | |
| | | |

## 8. Inspection Schedule

*Report the follow-up and results of inspections and tests performed, as well as those planned for the next period. Indicate the estimated date of the final inspection for dispatch.*

| Inspection / test | Planned date | Actual date | Result / status |
|---|---|---|---|
| CPF-ESD-MC-07A | Week 44 or 45 | | |
| CPF-PSS-MC-07A | Week 44 or 45 | | |
| CPF-PSS-MC-07B | Week 44 or 45 | | |

## 9. Certification

*Report the status of the supply certifications (estimated date for each PO milestone).*

| Cert. No. | Milestone / description | Planned date | Amount (USD) | Actual date |
|---|---|---|---|---|
| | | | | |
| | | | | |
| | | | | |

## 10. Photographic Evidence

*Attach or insert photographs showing progress during the period (manufacturing, storage, marking, packing, etc.), with a brief caption and date for each photograph. Photographic evidence significantly facilitates validation and release activities.*

*Pos. 20*




*Pos. 40*








*Pos. 60*









## 11. Report Closure

| Supplier Representative | AESA Expediter |
|---|---|
| Frédéric PLOUNEVEZ Plounévez, Frédéric Digitally signed by Plounévez, Frédéric DN: cn=Plounévez, Frédéric, c=DE, o=HPH, ou=SEL, email=fplounevez@hima.com Date: 2026.10.15 14:05:08 +02'00' | |
| Name, position, and signature | Signature acknowledging receipt |